



## Priority Projects - 2019

- 1. Canelo Hills Singletrack**                      **Passages 2-3**                      **Coronado NF (Sierra Vista RD)**  
Construct 4.6 miles of singletrack to replace dirt roads, arroyos and unsustainable trail.  
**COMPLETE**
- 2. Rainwater Collector**                      **Passage 17**                      **Tonto NF (Globe RD)**  
Fabricate and install a rainwater catchment system along one of the driest segments of the AZT.  
**COMPLETE**
- 3. Happy Jack Singletrack**                      **Passage 28**                      **Coconino NF (Mogollon Rim RD)**  
Continue trail construction, gates, signs, trailhead, and other details in support of this 18-mile endeavor to replace dirt roads with singletrack.  
**WILL BE COMPLETE IN TWO WEEKS**
- 4. Babbitt Ranch Singletrack**                      **Passage 35**                      **Babbitt Ranches & Coconino County**  
Construct 14 miles of trail to replace dirt roads on the CO Bar Ranch.  
**10 MILES COMPLETE; ONLY 4 TO GO**
- 5. Oak Tree Canyon Trailhead**                      **Passage 5**                      **Coronado NF (Nogales RD)**  
Open the locked USFS gate at Oak Tree Canyon, grade the surface, install fencing and gates.  
**DELAYED DUE TO ROSEMONT DECISION**
- 6. Pipeline Singletrack**                      **Passage 15**                      **BLM & Pinal County/ASLD**  
Complete construction of 3.6 miles of trail to avoid powerline and gasline roads.  
**DELAYED DUE TO ARIZONA STATE LAND DEPARTMENT**
- 7. Alder Ridge Re-Route**                      **Passage 25**                      **Tonto NF (Payson RD)**  
Develop final route for NEPA analysis to support singletrack construction in the Mazatzal Wilderness.  
**NEARLY COMPLETE**
- 8. Kaibab Re-Route**                      **Passages 36-37**                      **Kaibab NF (Tusayan RD)**  
Develop route to realign the AZT from dirt roads to singletrack between Watson Tank and Tusayan.  
**IN PROGRESS**
- 9. Harshaw Road Trail**                      **Passage 3**                      **Santa Cruz County**  
Work with Santa Cruz County to build a 3-mile trail to get the AZT off Harshaw Road between Harshaw Road Trailhead and the town of Patagonia.  
**INCOMPLETE, DETERMINED TO BE UNFEASIBLE BY SANTA CRUZ COUNTY**
- 10. Temporal Gulch Re-Route**                      **Passage 4**                      **Coronado NF (Sierra Vista & Nogales)**

**RDs) + HudBay Minerals + Wildlife  
Corridors LLC**

Coordinate the NEPA effort to support realignment of the AZT along Passage 4, which will allow 18 miles of singletrack construction from Red Bank Well to Tunnel Spring to replace paved and dirt roads.

**NEPA STUDIES COMPLETE; AWAITING CONSULATION FROM USFWS AND DECISION MEMO FROM CORONADO NATIONAL FOREST**